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Project Web Site: http://www.wsdot.wa.gov/Projects/US12/WashoutEofClearCreekFalls/

US 12/East of Clear Creek Falls Viewpoint - Road Washout Repair
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Project Funding Summary - Current Approved Cost ($ in Thousands)

Pre- 
Existing 
Funds Other Total

Right of Way

$2,311

$2,219

$0

$0

Construction

Right of Way

Preliminary Engineering $0

Leg. Initial   
BudgetProject Status

$92$0

$0

Project Cost Summary ($ in Thousands)

Current Leg. 
Budget

Current Approved 
Cost

$0

Total $0 $0 $2,311

$0 $0 $2,219

Project Milestones

Milestone Original Date Current Date Status

Project Definition Complete

Preliminary Engineering Start

Q4 2013

Q4 2013

Environmental Complete

Right of Way Complete

Contract Advertisement

Operationally Complete

Q4 2013

Q4 2013

PIN:

Region:

State Route:

Current Status:

501216A

South Central

US 12

Completed

As of Date:

Regional Admin:

Legislative Districts:

May 2014

D. Whitehouse

14

Project Information

Project Description

Significant rains caused the failure of a slope alongside of US 12 on Oct. 1, 2013, roughly three 
miles east of White Pass summit. WSDOT will first re-establish through traffic for US 12, using 
alternating single lane traffic, if approved by the geotechnical engineers.  Using emergency 
contracting procedures, WSDOT will restore US 12 to two lanes of traffic by using geotechnical 
recommendations for restoring the downhill slope.
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